Project Key Milestones

Click for Detail Description - Milestone Page

Watercare
An Auckland Council Organisation

Definition

- G0 — Business Need Created in AMP Database*
- BNA — Business Need Approved in the Project Database
- SCC — Scoping Commence
- G1 — Programme/Project Mandate Approved*
- BSP — BSPP Approval
- HSP — Handover from Planning Technical Team to Planning Deliverable Team (Feasibility Phase Start)

Feasibility

- PMP — Project Management Plan
- PKM — Project Kick Off Meeting (Feasibility Phase Start)
- CBN — Confirmation of Business Need
- STR — TG0: Strategy Review*
- HLO — High Level Optioneering- Inc Design Team (Long List Options)
- SLO — Short List Options
- CDR — TG1: Preferred Option Review*
- SID — Safety in Design
- PPR — Prepare Principal Requirements
- CDE — Concept Design Endorsed
- PSE — Procurement Strategy Endorsed
- G2 — Business Case Stage 1 Approved* (Feasibility Phase End)
- HDP — Handover from Planning to Design

Design

- PSS — Procurement Strategy Sign off
- DCE — Design Consultant Engaged
- DSI — Detailed Site Investigation - Prelim Design
- PDE — Preliminary Design Endorsed
- PDA — TG2: Preliminary Design Approved *
- CCL — Construction Consents Lodged
- CCG — Construction Consents Granted
- DDE — Detailed Design Endorsed
- TNR — TG3: Tender Readiness *
- DBR — Design Build Review & Finalise Principal Requirements
- DAW — DIRECT AWARD Execution Tender Process Start
- G3 — Business Case Stage 2 Approved *
- HDC — Handover from Design PM to Construction

Execution

- EXT — Execution Tender
- CCA — Construction Contract Award (Construction/Execution Phase Start)
- CMA — Construction Monitoring Awarded
- POS — Possession of Site
- RVD — Review & Validation of Contractor's Design Completed
- COD — Construction Delivery
- CCC — Cold Commissioning Completed
- ASC — Acceptance to Service Certificate
- HCC — Hot Commissioning Completed
- G4 — Provisional Takeover Certificate * (Execution Phase End)

Handover

- POC — Proving & Optimisation Completed
- PIR — Post Implementation Review *
- ABU — AsBuilts Uploaded
- AIU — Asset Information Updated (Including GIS)
- CAP — Capitalisation Completed
- FTC — Final Takeover Certificate *
- G5 — Project Closure *

- CSL — Critical Item Snag List
- PCC — Practical Completion Certificate
- SWC — Scheduled Works Completed
- RCB 1 — Release Contractor Bond 1
- DEF — Defects Liability Period Start
- FSI — Final Site Inspection
- RCB 2 — Release Contractor Bond 2
- DEF — Defects Liability Certificate
- FCC — Final Completion Certificate

WSL Project milestones and Contract milestones run in parallel

LEGEND

- Phase Handover
- Gateway
- Key Milestone
- Key Contract Milestone
- Technical Governance Gate
- Design & Construct Milestone Arrow

Strategic Consents Project Milestones *(Stand Alone Process)*

Property Acquisition *(Stand Alone or Integrated Process)*