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Next steps 2017

Western water supply strategy –     
Huia Water Treatment Plant 
replacement

1.
Present three 
short-listed 

options to key 
stakeholders

3.
Preferred 

option 
selected

* 4.
Present 

preferred 
option to 

stakeholders

7.
Design of 

water treatment 
plant

5.
Confirm 

“best practicable” 
option

* 2.
Incorporate 
stakeholder 

feedback into 
decision making 

process

* 8.
Update 

stakeholders

9.
Construction 

of chosen 
option

6.
Seek 

statutory 
approvals and 

consents

10.
Commissioning 

of the new 
water treatment 

plant

2023* Community engagement and liaison 
will continue throughout the project.


